
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/28/2003

ESTIMATE SUMMARY 14:43:34

CONTID: C13229R        ESTIMATE NO: 0011 PROG 1999

PCN: 13229R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EAGLE/VAIL 1/2 DIAMOND PERCENT TIME:

PROJECT NO: IM 0702-228                   

Eagle/Vail 1/2 Diamond

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/25/2003 DATE TIME STARTED 07/16/2002

7353 S. EAGLE STREET DATE LET 06/20/2002 DATE WORK BEGAN 08/08/2002

 DATE AWARDED 06/26/2002 DATE TIME STOPPED 12/05/2003

 DATE CONTRACT EXECUTED 07/16/2002 DATE ACCEPTED 12/05/2003

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 07/16/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,808,525.11 PARTICIPATING $ $ 107,920.23

AWARD PROJECT AMT: 4,682,920.13 NON-PARTICIPATING 52,751.35

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-12,926.88

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,100.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.93

FIXED COMPLETION DATE

FIXED COMPLETION DATE

36.19%

3,068,345.49

160,671.58

147,744.70

146,644.19

$

$

$

$

1,627,372.45

112,807.17

1,740,179.62

75,454.87

1,815,634.49

-5,701.58

0.00

1,809,932.91

0.00

AMOUNT DUE 1,809,932.91 146,644.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 146,644.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

314.0 TIME ALLOW: 11/26/2003 ??:??:??

ORIG TIME ALLOW: 11/26/2003 ??:??:??
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PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SLOPE AND DITCH PAVING 870.000

0.000

202-00026  
 

870.000

SY  

11.38000 9,900.60870.000

0.00

0010 REMOVAL OF PIPE 80.000

0.000

202-00035  
 

1,023.000

LF  

8.54000 683.2080.000

0.00

0015 REMOVAL OF END SECTION 1.000

0.000

202-00037  
 

6.000

EACH

88.53000 88.531.000

0.00

0020 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

18,241.000

SY  

2.57000 0.000.000

0.00

0025 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500

0.500

202-00495  
 

1.000

L S 

14,303.89000 14,303.891.000

7,151.95

0030 *REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

2.000

EACH

334.22000 0.000.000

0.00

0035 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

2.000

EACH

55.70000 0.000.000

0.00

0040 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

7,640.44000 0.000.000

0.00

0045 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

0.000

202-00848  
 

1.000

EACH

1,114.07000 0.000.000

0.00

0050 *REMOVAL OF FENCE 1,814.000

0.000

202-01000  
 

2,978.000

LF  

3.57000 6,475.981,814.000

0.00

0055 *REMOVAL OF GUARDRAIL TYPE 3 475.000

0.000

202-01130  
 

938.000

LF  

2.95000 1,401.25475.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

573.000

LF  

11.24000 0.000.000

0.00

0065 *REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

5.000

EACH

122.55000 245.102.000

0.00

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 38,513.000

0.000

203-00010  
 

51,412.000

CY  

1.25000 48,141.2538,513.000

0.00

0075 MUCK EXCAVATION 2,681.000

0.000

203-00100  
 

11,937.000

CY  

2.98000 7,989.382,681.000

0.00

0080 BLADING 0.000

0.000

203-01500  
 

4.000

HOUR

133.89000 0.000.000

0.00

0085 DOZING 0.000

0.000

203-01550  
 

0.000

HOUR

126.91000 0.000.000

0.00

0090 POTHOLING 10.500

6.000

203-01597  
 

28.000

HOUR

176.36000 2,909.9416.500

1,058.16

0095 LABORER 6.000

0.000

203-02330  
 

166.000

HOUR

31.71000 190.266.000

0.00

0100 STRUCTURE EXCAVATION 53.000

84.700

206-00000  
 

2,972.900

CY  

3.82000 526.01137.700

323.55

0105 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

172.000

CY  

18.39000 0.000.000

0.00

0110 BED COURSE MATERIAL 0.000

0.000

206-01000  
 

91.000

CY  

34.80000 0.000.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EROSION LOG (SPECIAL) 0.000

0.000

208-00006  
 

3,367.000

LF  

6.15000 0.000.000

0.00

0120 *SILT FENCE 5,562.000

1,504.000

208-00020  
 

7,066.000

LF  

1.65000 11,658.907,066.000

2,481.60

0125 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

10,131.72000 10,131.721.000

0.00

0130 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

534.75000 0.000.000

0.00

0135 ADJUST MANHOLE 0.000

0.000

210-04010  
 

17.000

EACH

219.89000 0.000.000

0.00

0140 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

3.000

EACH

175.75000 0.000.000

0.00

0145 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

10.050

ACRE

529.18000 0.000.000

0.00

0150 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

10.050

ACRE

1,195.40000 0.000.000

0.00

0155 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

10.050

ACRE

389.93000 0.000.000

0.00

0160 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,508.000

LB  

2.23000 0.000.000

0.00

0165 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

12,623.000

SY  

1.39000 0.000.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 3) 0.000

0.000

304-03000  
 

0.000

TON 

3.49000 0.000.000

0.00

0175 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

10,719.360

TON 

13.78000 0.000.000

0.00

0180 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

27.490

403-00720  
 

301.510

TON 

128.12000 3,522.0227.490

3,522.02

0185 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-28) 0.000

0.000

403-34821  
 

6,500.670

TON 

50.13000 0.000.000

0.00

0190 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

5,263.670

TON 

55.70000 0.000.000

0.00

0195 *CONCRETE PAVEMENT (8 INCH) 0.000

0.000

412-00800  
 

56.000

SY  

77.98000 0.000.000

0.00

0200 GEOTEXTILE (WEED BARRIER) 0.000

0.000

420-00200  
 

100.000

SY  

3.34000 0.000.000

0.00

0205 *DRILLED CAISSON (36 INCH) 0.000

0.000

503-00036  
 

43.000

LF  

597.57000 0.000.000

0.00

0210 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

0.000

LF  

653.15000 0.000.000

0.00

0215 PLACE RIPRAP 0.000

0.000

506-00020  
 

16.000

CY  

151.72000 0.000.000

0.00

0220 RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

227.700

CY  

25.88000 0.000.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

0.900

CY  

334.22000 0.000.000

0.00

0230 CONCRETE CLASS D (BOX CULVERT) 22.800

25.000

601-03030  
 

75.000

CY  

447.35000 21,383.3347.800

11,183.75

0235 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

33,803.000

SF  

1.00000 0.000.000

0.00

0240 *REINFORCING STEEL (EPOXY COATED) 5,222.000

7,498.000

602-00020  
 

13,777.000

LB  

0.87000 11,066.4012,720.000

6,523.26

0245 18 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01180  
 

512.800

LF  

35.73000 0.000.000

0.00

0250 24 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01240  
 

134.500

LF  

51.16000 0.000.000

0.00

0255 36 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01360  
 

642.200

LF  

76.11000 0.000.000

0.00

0260 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02240  
 

267.000

LF  

72.55000 0.000.000

0.00

0265 24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

0.000

EACH

783.35000 0.000.000

0.00

0270 36 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05036  
 

1.000

EACH

1,119.51000 0.000.000

0.00

0275 18 INCH CORRUGATED STEEL PIPE 63.000

0.000

603-10180  
 

87.000

LF  

52.02000 3,277.2663.000

0.00



CONTID: C13229R        COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 24 INCH CORRUGATED STEEL PIPE 18.000

0.000

603-10240  
 

104.000

LF  

98.20000 1,767.6018.000

0.00

0285 24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

3.000

EACH

290.53000 0.000.000

0.00

0290 30 INCH STEEL END SECTION 0.000

0.000

603-30030  
 

1.000

EACH

415.01000 0.000.000

0.00

0295 8 INCH SEWER PIPE 0.000

0.000

603-83008  
 

94.000

LF  

44.52000 0.000.000

0.00

0300 *24 INCH SEWER PIPE 0.000

0.000

603-83024  
 

1,003.000

LF  

63.95000 0.000.000

0.00

0300 MATERIAL ALLOWANCE 24 INCH SANITARY SEWER PIPE 435.000

0.000LF  

13.54000 5,889.90435.000

0.00

0300 MATERIAL ALLOWANCE 24 INCH SANITARY SEWER PIPE 435.000

0.000LF  

9.02000 3,923.70435.000

0.00

0305 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

6.000

EACH

1,897.61000 0.000.000

0.00

0310 INLET TYPE C (SPECIAL) 0.000

0.000

604-00350  
 

1.000

EACH

1,897.63000 0.000.000

0.00

0315 INLET TYPE D (10 FOOT) 0.000

0.000

604-00510  
 

1.000

EACH

4,094.23000 0.000.000

0.00

0320 INLET TYPE D (SPECIAL) 0.000

0.000

604-00550  
 

1.000

EACH

5,911.97000 0.000.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 INLET TYPE R  L 5 (5 FOOT) 0.000

0.000

604-19105  
 

1.000

EACH

3,345.22000 0.000.000

0.00

0330 INLET TYPE R SPECIAL (5 FOOT) 0.000

0.000

604-19405  
 

1.000

EACH

4,676.44000 0.000.000

0.00

0335 INLET TYPE R SPECIAL (10 FOOT) 0.000

0.000

604-19410  
 

1.000

EACH

4,676.44000 0.000.000

0.00

0340 VANE GRATE INLET (5 FOOT) 0.000

0.000

604-25005  
 

2.000

EACH

2,990.08000 0.000.000

0.00

0345 MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

3.000

EACH

2,479.81000 0.000.000

0.00

0350 MANHOLE SLAB BASE (10 FOOT) 1.000

1.000

604-30010  
 

4.000

EACH

3,228.79000 6,457.582.000

3,228.79

0355 MANHOLE SLAB BASE (15 FOOT) 0.000

0.000

604-30015  
 

4.000

EACH

3,977.76000 0.000.000

0.00

0360 MANHOLE SLAB BASE (20 FOOT) 0.000

0.000

604-30020  
 

2.000

EACH

4,726.74000 0.000.000

0.00

0365 GEOCOMPOSITE UNDERDRAIN 0.000

265.000

605-83500  
 

2,301.000

LF  

5.40000 1,431.00265.000

1,431.00

0370 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 762.500

0.000

606-00301  
 

2,793.800

LF  

11.31000 8,623.88762.500

0.00

0370 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,202.500

0.000LF  

7.14000 15,725.852,202.500

0.00
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PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

1,424.000

LF  

62.33000 0.000.000

0.00

0380 *GUARDRAIL TYPE 7 (STYLE CD) 0.000

160.000

606-00730  
 

2,376.000

LF  

47.94000 7,670.40160.000

7,670.40

0385 *GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

333.000

LF  

127.08000 0.000.000

0.00

0390 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

7.000

EACH

440.06000 0.000.000

0.00

0390 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 6.000

0.000EACH

281.25000 1,687.506.000

0.00

0395 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

5.000

EACH

1,024.94000 0.000.000

0.00

0395 MATERIAL ALLOWANCE TRANSITION TYPE 3G 5.000

0.000EACH

560.00000 2,800.005.000

0.00

0400 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

2.000

EACH

523.62000 0.000.000

0.00

0400 MATERIAL ALLOWANCE TRANSITION TYPE 3H 2.000

0.000EACH

310.00000 620.002.000

0.00

0405 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

1.000

EACH

1,080.65000 0.000.000

0.00

0410 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

4.000

EACH

1,626.55000 0.000.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0410 MATERIAL ALLOWANCE END ANCHORAGE (NONFLARED) 4.000

0.000EACH

1,225.00000 4,900.004.000

0.00

0415 *LINE POST 0.000

0.000

607-00000  
 

10.000

EACH

43.45000 0.000.000

0.00

0420 *CORNER AND LINE BRACE POST 2.000

0.000

607-00010  
 

12.000

EACH

217.24000 434.482.000

0.00

0425 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

0.000

607-11200  
 

2,600.000

LF  

1.89000 0.000.000

0.00

0430 *FENCE (PLASTIC) 241.000

0.000

607-11525  
 

241.000

LF  

2.12000 510.92241.000

0.00

0435 *FENCE CHAIN LINK (72 INCH) 170.000

0.000

607-53172  
 

188.000

LF  

11.75000 1,997.50170.000

0.00

0440 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 0.000

0.000

607-53173  
 

275.000

LF  

33.09000 0.000.000

0.00

0445 *CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

607.300

SY  

55.70000 0.000.000

0.00

0450 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

51.000

SY  

66.84000 0.000.000

0.00

0455 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

242.000

LF  

17.83000 0.000.000

0.00

0460 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

1,046.000

LF  

18.94000 0.000.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 GUTTER TYPE 2 SPECIAL 0.000

0.000

609-24000  
 

455.000

LF  

37.30000 0.000.000

0.00

0470 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

729.000

LF  

16.71000 0.000.000

0.00

0475 MEDIAN COVER MATERIAL (STONE) (SPECIAL) 0.000

0.000

610-00051  
 

34.000

TON 

121.72000 0.000.000

0.00

0480 *DELINEATOR (SPECIAL) 0.000

0.000

612-00010  
 

110.000

EACH

89.13000 0.000.000

0.00

0485 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 318.000

0.000

613-01075  
 

318.000

LF  

22.28000 7,085.04318.000

0.00

0490 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 76.000

0.000

613-01200  
 

5,088.000

LF  

11.14000 846.6476.000

0.00

0495 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 22.000

0.000

613-01300  
 

1,174.000

LF  

22.28000 490.1622.000

0.00

0500 *DIRECT-BURIAL CABLE 0.000

0.000

613-05000  
 

6,109.000

LF  

8.91000 0.000.000

0.00

0505 *PULL BOX (SPECIAL) 0.900

0.000

613-07000  
 

8.000

EACH

668.44000 601.600.900

0.00

0510 *WIRING 0.100

0.000

613-10000  
 

1.000

L S 

1,671.11000 167.110.100

0.00

0515 *FLOODLIGHT 0.000

0.000

613-15000  
 

4.000

EACH

3,565.03000 0.000.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0515 MATERIAL ALLOWANCE FLOODLIGHT 0.000

0.000EACH

551.00000 0.000.000

0.00

0520 *LIGHT STANDARD METAL (40 FOOT) 0.000

0.000

613-34400  
 

8.000

EACH

1,559.70000 0.000.000

0.00

0520 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT) 0.000

0.000EACH

898.00000 0.000.000

0.00

0525 *CONCRETE FOUNDATION PAD 0.000

0.000

613-40000  
 

8.000

EACH

1,114.07000 0.000.000

0.00

0525 MATERIAL ALLOWANCE CONCRETE FOUNDATION PAD 0.000

0.000EACH

239.00000 0.000.000

0.00

0530 *SECONDARY SERVICE PEDESTAL 1.000

0.000

613-50150  
 

4.000

EACH

668.44000 668.441.000

0.00

0535 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000

0.000

613-70250  
 

14.000

EACH

445.63000 891.262.000

0.00

0535 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (250
WATT)

0.000

0.000EACH

176.00000 0.000.000

0.00

0540 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

85.000

SF  

13.37000 0.000.000

0.00

0545 *SIGN PANEL (CLASS II) 19.500

0.000

614-00012  
 

206.000

SF  

17.83000 347.6919.500

0.00

0550 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

346.000

SF  

25.62000 0.000.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *STEEL SIGN POST (S 4X7.7) 0.000

0.000

614-00477  
 

8.000

LF  

44.56000 0.000.000

0.00

0560 *STEEL SIGN POST (W 10X26) 0.000

0.000

614-01026  
 

38.000

LF  

55.70000 0.000.000

0.00

0565 *STEEL SIGN POST (W 12X26) 0.000

0.000

614-01226  
 

35.000

LF  

61.27000 0.000.000

0.00

0570 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

222.000

LF  

44.56000 0.000.000

0.00

0575 *CONCRETE FOOTING (TYPE 6) 0.000

0.000

614-03006  
 

2.000

EACH

1,671.11000 0.000.000

0.00

0580 *CONCRETE FOOTING (TYPE 7) 0.000

0.000

614-03007  
 

2.000

EACH

1,949.63000 0.000.000

0.00

0585 *PEDESTRIAN SIGNAL FACE (16) 4.000

0.000

614-70117  
 

10.000

EACH

779.85000 3,119.404.000

0.00

0585 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 0.000

0.000EACH

495.00000 0.000.000

0.00

0590 *TRAFFIC SIGNAL FACE (12-12-12) 5.000

0.000

614-70336  
 

24.000

EACH

779.85000 3,899.255.000

0.00

0590 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000EACH

505.00000 0.000.000

0.00

0595 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

4.000

EACH

1,336.89000 2,673.782.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0595 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

0.000

0.000EACH

880.00000 0.000.000

0.00

0600 *PEDESTRIAN PUSH BUTTON 4.000

0.000

614-72860  
 

9.000

EACH

111.41000 445.644.000

0.00

0600 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000

0.000EACH

45.00000 0.000.000

0.00

0605 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

0.000

614-72871  
 

192.000

LF  

22.28000 0.000.000

0.00

0605 MATERIAL ALLOWANCE LOOP DETECTION WIRE (PREFAB) 
(SPECIAL)

0.000

0.000LF  

7.56000 0.000.000

0.00

0610 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000

0.000

614-72886  
 

9.000

EACH

5,124.73000 15,374.193.000

0.00

0610 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

1.000

0.000EACH

4,275.00000 4,275.001.000

0.00

0610 MATERIAL ALLOWANCE INSPECTION DETECTION SYSTEM 
(CAMERA)

0.000

0.000EACH

4,573.61000 0.000.000

0.00

0615 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

2.000

EACH

13,368.85000 0.000.000

0.00

0615 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE STEEL (1 
MAST ARM)

0.000

0.000EACH

7,779.50000 0.000.000

0.00

0620 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000

0.000

614-81020  
 

2.000

EACH

26,737.71000 0.000.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0620 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE STEEL (2 
MAST ARM)

0.000

0.000EACH

16,020.00000 0.000.000

0.00

0625 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000

0.000

614-84000  
 

3.000

EACH

20,053.29000 20,053.291.000

0.00

0630 IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

1.000

EACH

28,158.16000 0.000.000

0.00

0630 MATERIAL ALLOWANCE IMPACT ATTENUATOR (QUADGUARD) 1.000

0.000EACH

21,375.00000 21,375.001.000

0.00

0635 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 0.900

0.000

614-85312  
 

1.000

EACH

5,570.36000 5,013.320.900

0.00

0640 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.700

0.000

614-85362  
 

3.000

EACH

6,684.42000 18,047.932.700

0.00

0645 *CONTROLLER (TYPE 170E) 0.500

0.000

614-86245  
 

4.000

EACH

17,825.14000 8,912.570.500

0.00

0645 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 0.000

0.000EACH

13,200.00000 0.000.000

0.00

0650 *TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

614-86710  
 

1.000

L S 

41,797.70000 0.000.000

0.00

0655 32 INCH WELDED STEEL PIPE 0.000

0.000

619-10310  
 

0.000

LF  

231.30000 0.000.000

0.00

0660 4 INCH PLASTIC PIPE 1,900.000

0.000

619-50320  
 

2,160.000

LF  

8.12000 15,428.001,900.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *DETOUR PAVEMENT 0.000

1,111.500

621-00450  
 

2,039.000

SY  

20.09000 22,330.041,111.500

22,330.04

0670 *CONSTRUCTION SURVEYING 0.640

0.060

625-00000  
 

1.000

L S 

148,948.05000 104,263.640.700

8,936.88

0675 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

394,700.00000 236,820.000.600

0.00

0680 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

133.000

GAL 

72.41000 0.000.000

0.00

0685 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

269.000

SF  

14.48000 0.000.000

0.00

0690 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

1,976.000

SF  

10.03000 0.000.000

0.00

0695 *FLAGGING 434.500

216.500

630-00000  
 

2,386.500

HOUR

23.40000 15,233.40651.000

5,066.10

0700 *TRAFFIC CONTROL INSPECTION 198.000

11.000

630-00007  
 

281.000

DAY 

167.11000 34,925.99209.000

1,838.21

0705 *TRAFFIC CONTROL MANAGEMENT 63.000

19.000

630-00012  
 

207.000

DAY 

328.65000 26,949.3082.000

6,244.35

0710 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

1,002.67000 1,002.671.000

0.00

0715 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.500

0.000

630-80335  
 

15.000

EACH

167.11000 250.671.500

0.00
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PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.500

0.000

630-80341  
 

10.000

EACH

38.99000 97.482.500

0.00

0725 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.500

1.000

630-80342  
 

78.000

EACH

100.27000 2,356.3423.500

100.27

0730 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

12.000

EACH

122.55000 490.204.000

0.00

0735 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

5.57000 0.000.000

0.00

0740 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

1.000

EACH

2,785.18000 1,392.590.500

0.00

0745 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

118.000

DAY 

105.84000 0.000.000

0.00

0750 *DRUM CHANNELIZING DEVICE 37.500

25.000

630-80360  
 

154.000

EACH

72.41000 4,525.6362.500

1,810.25

0755 CONCRETE BARRIER (TEMPORARY) 2,149.000

0.000

630-80370  
 

4,298.000

LF  

29.49000 63,374.012,149.000

0.00

0760 *TRAFFIC CONE 56.000

0.000

630-80380  
 

125.000

EACH

16.71000 935.7656.000

0.00

0765 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.500

0.000

630-85006  
 

4.000

EACH

6,127.39000 9,191.081.500

0.00

0770 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0780 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-2,725.840

F A 

1.00000 0.000.000

0.00

0785 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0790 F/A OJT PILOT 163.200

0.000

700-70022  
 

940.800

F A 

1.00000 163.20163.200

0.00

0795 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0905 ADDED ITEM (DOLLAR)/ FUEL COST ADJUSTMENT SECTION 109 
CO #3

54.610

0.000

900-00006  
 

1,094.290

DOL 

1.00000 54.6154.610

0.00

0910 ADDED ITEM (EACH)/ MCR LI#1 INTERSECTION DETECTION 
SYSTEM (CAMERA) (MOD)

3.000

0.000

900-00007  
 

9.000

EACH

1,128.53000 3,385.593.000

0.00

0915 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION SECTION 
105

-900.000

-3,600.000

900-00006  
 

-9,300.000

DOL 

1.00000 -4,500.00-4,500.000

-3,600.00

0920 GDRAIL TY 7 (STY CA)(CONC GLARE SCREEN) CMO6 ADD 
GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN)

0.000

0.000

606-00715  
 

948.000

LF  

74.00000 0.000.000

0.00

0925 ABC (CL 3) CMO #7 METHOD OF MEASUREMENT FOR ITEM 304 
ABC (CLASS 3)

0.000

0.000

304-03005  
 

7,361.660

CY  

7.35000 0.000.000

0.00

0935 F/A MCR LI #2, CO #8 DRILLED CAISSON (48 INCH) 0.000

0.000

700-70034  
 

22,355.400

F A 

1.00000 0.000.000

0.00
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PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0945 ADDED ITEM (FOOT)/ MCR LI #3, CO #9 4 INCH SEWER PIPE 0.000

0.000

900-00012  
 

0.000

LF  

35.00000 0.000.000

0.00

0950 ADDED ITEM (LUMP SUM)/ MCR LI 4  4 INCH SEWER PIPE 
(SPECIAL)

0.000

0.000

900-00014  
 

0.500

L S 

8,175.00000 0.000.000

0.00

0965 ADDED ITEM (LUMP SUM)/ MCR LI 7  8 INCH DUCTILE IRON 
PIPE RELOCATION

0.000

0.000

900-00014  
 

1.000

L S 

15,750.00000 0.000.000

0.00

CAT 871,292.8687,300.583,737,833.52CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE 

0805 STRUCTURE EXCAVATION 7,585.000

0.000

206-00000  
 

7,743.200

CY  

3.82000 28,974.707,585.000

0.00

0810 *STRUCTURE BACKFILL (CLASS 1) 5,277.000

1,130.000

206-00100  
 

7,733.000

CY  

18.39000 117,824.736,407.000

20,780.70

0815 *MECHANICAL REINFORCEMENT OF SOIL 900.000

0.000

206-00360  
 

900.000

CY  

7.52000 6,768.00900.000

0.00

0820 *BLOCK FACING 4,549.000

0.000

504-04410  
 

4,788.000

SF  

15.29000 69,554.214,549.000

0.00

0825 *GROUND NAILED WALL 6,739.000

0.000

504-06100  
 

6,739.000

SF  

36.10000 243,277.906,739.000

0.00

0830 *CONCRETE CLASS B (WALL) 26.000

0.000

601-01050  
 

26.000

CY  

105.84000 2,751.8426.000

0.00

0835 *CONCRETE CLASS D (WALL) 584.000

0.000

601-03050  
 

619.000

CY  

333.81000 194,945.04584.000

0.00
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PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0840 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

13,398.000

SF  

1.00000 0.000.000

0.00

0845 *REINFORCING STEEL (EPOXY COATED) 84,830.000

0.000

602-00020  
 

88,548.000

LB  

0.87000 73,802.1084,830.000

0.00

0900 ADDED ITEM (DOLLAR)/ CO #2  PRICE REDUCE CONCRETE 
CLASS D  AIR

-333.810

-161.050

900-00006  
 

0.000

DOL 

1.00000 -494.86-494.860

-161.05

0970 ADDED ITEM (DOLLAR)/ CO 13 PRICE REDUCTION FOR CL D 
CONCRETE SLUMP

0.000

0.000

900-00006  
 

-161.050

DOL 

1.00000 0.000.000

0.00

0975 ADDED ITEM (DOLLAR)/ CO 14 ACCEPTANCE AND PRICE 
REDUCTION FOR CONC CL D AIR

0.000

0.000

900-00006  
 

-333.810

DOL 

1.00000 0.000.000

0.00

CAT 737,403.6620,619.65794,363.44CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0850 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

48,598.09000 48,598.091.000

0.00

0855 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

29,790.15000 29,790.151.000

0.00

0860 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,484.62000 1,484.621.000

0.00

CAT 79,872.860.0079,872.86CURRENT AMT0400 $ $ $

CAT NO0581 SANITARY SEWER RELOCATION REIMBURSABLE 

0865 STRUCTURE EXCAVATION 917.500

884.600

206-00000  
 

3,055.000

CY  

3.82000 6,884.021,802.100

3,379.17

0870 AGGREGATE BASE COURSE (CLASS 3) 0.000

0.000

304-03000  
 

0.000

TON 

3.49000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0581 SANITARY SEWER RELOCATION REIMBURSABLE 

0875 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

982.000

TON 

13.78000 0.000.000

0.00

0880 *24 INCH SEWER PIPE 700.000

573.000

603-83024  
 

1,905.000

LF  

63.95000 81,408.351,273.000

36,643.35

0880 MATERIAL ALLOWANCE 24 INCH SANITARY SEWER PIPE 1,205.000

-573.000LF  

13.54000 8,557.28632.000

-7,758.42

0880 MATERIAL ALLOWANCE 24 INCH SANITARY SEWER PIPE 1,205.000

-573.000LF  

9.02000 5,700.64632.000

-5,168.46

0885 MANHOLE SLAB BASE (15 FOOT) 1.800

3.200

604-30015  
 

5.000

EACH

3,977.76000 19,888.805.000

12,728.83

0890 MANHOLE SLAB BASE (20 FOOT) 0.000

0.000

604-30020  
 

1.000

EACH

4,726.74000 0.000.000

0.00

0895 32 INCH WELDED STEEL PIPE 20.000

0.000

619-10310  
 

20.000

LF  

231.30000 4,626.0020.000

0.00

0930 ABC (CL 3) CMO #7 METHOD OF MEASUREMENT FOR ITEM 304 
ABC (CLASS 3)

0.000

0.000

304-03005  
 

140.060

CY  

7.35000 0.000.000

0.00

0940 ADDED ITEM (FOOT)/ MCR LI #3, CO #9 4 INCH SEWER PIPE 0.000

0.000

900-00012  
 

187.000

LF  

35.00000 0.000.000

0.00

0955 ADDED ITEM (LUMP SUM)/ MCR LI 4  4 INCH SEWER PIPE 
(SPECIAL)

0.000

0.000

900-00014  
 

0.500

L S 

8,175.00000 0.000.000

0.00



CONTID: C13229R        COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 13229R-BID   ESTIMATE RUN 05/28/2003

PROJECT: IM 0702-228                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:34

CUMULATIVE
AMOUNT

CAT NO0581 SANITARY SEWER RELOCATION REIMBURSABLE 

0960 ADDED ITEM (LUMP SUM)/ MCR LI 5  6 INCH SEWER PIPE 
(SPECIAL)

0.000

0.000

900-00014  
 

1.000

L S 

8,525.00000 0.000.000

0.00

CAT 127,065.0939,824.47196,455.29CURRENT AMT0581 $ $ $

$ 1,815,634.47147,744.70$4,808,525.11$CURRENT AMTPROJECT TOTAL


